. . Date Date
Topic Status Responsible Party e e Date Due Camplaic
RRT Website / set up RRT call Ongoing LNO 8/29/2017
Collaborate with sampling efforts, messaging Ongoing PIO 9/1/2017
Set up Daily P10 call Ongoing P10 / Multi agency
HAZ duty pay / HR Ongoing SO
HASP for Houston / separate HASP forthcoming Ongoing SO 8/29/2017
Situational awareness of Field Ops Ongoing SO-REOQOC/OPS 8/31/2017
Drinking Water / Wastewater Field Assessment Support in May need to contact OPS-Water-REOC  |8/29/2017
Houston (Double the Current Ops Plan) Region 7 for additional
personnel
Review NDOW plans / contact OPS Ongoing OPS 8/29/2017
Review of NRC reports related to HARVEY Ongoing OPS 8/30/2017
Develop 205 Comms Plan Ongoing LSC 8/29/2017
Lodging UPDATE (Corpus / Houston W / Houston E) Ongoing LSC 8/31/2017
Develop Deployment Plan (17 days) Ongoing LSC 8/29/2017
Establish Demobilization Plan Ongoing LSC 8/31/2017
Asset Tracker Personnel Ongoing LSC 8/29/2017
REOC Burn Rate Ongoing FSC-REOC 8/29/2017
Holiday Pay for Deployed RDO/PDO Roster Members (Labor  |Ongoing FSC-REOC 8/29/2017
Day)
EPA overall burn rate with EPA costs and contractor costs Ongoing FSC 8/29/2017
Identify one card for Logistics lodging Ongoing FSC 8/31/2017
PPL+ Account Numbers not working Ongoing FSC 9/2/2017
NIMAT Burn Rate Ongoing FSC/ Krieger 8/29/2017
Mission Assignment Summary Ongoing FSC / Krieger 8/29/2017
EJ Meeting Ongoing REOC 8/30/2017
Logistics Briefing for Pam and Carl Ongoing REOC - Monica 8/29/2017
Smith
Response Manager Support in Austin, Houston and Corpus Ongoing PSC-REOC 8/29/2017
Christi (and Port Arthur?) START
Response.gov maintenance PSC/SITLs 8/29/2017
Ongoing Buchanan,
McDowell, Restivo
Documentation Ongoing PSC - REOC 8/29/2017
Update Principals Access List Adding Internal Customers Ongoing PSC - Ken Ferguson |8/29/2017
Facilitate Daily C&G Meetings (0900) Ongoing PSC 8/29/2017
Develop IMT Transition Plan Ongoing PSC 9/1/2017
Asset Tracker Training & Equipment / Utilize Asset Tracker Ongoing RESL 8/29/2017 |Friday
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Barcode scanner / printer for daily checkin - Check with R6 Ongoing RESL 8/29/2017
warehouse or R5

Check-in / orientation procedure Ongoing RESL /LSC 8/29/2017
Update Personnel Resource Log Ongoing RESL / PSC 9/1/2017
Track availability of OSCs / RSCs (monthly) - spreadsheet Ongoing REOC / RESL / Logs |8/29/2017
0800 and 1700 Update / (SITREP) Ongoing SITL-REOC 8/30/2017
Establish situational awareness wall (AT/MAP/230s) Ongoing SITL-REOC 8/31/2017
Email Boxes for Postions Ongoing SITL 8/31/2017
NIMAT KLP 214 Summary to SITL Ongoing SITL 8/30/2017
Develop Documentation Plan Ongoing Dwayne Patrick 8/29/2017

(DocUnitLd)

Establish Data Management Plan Ongoing Eric Delgado/EU 8/29/2017
Distribute Flexviewer & Response Manager Overview (1PM) Ongoing Eric Delgado 8/29/2017
File Sharing Location Ongoing Eric Delgado 8/29/2017
Draft Story Map for Response Site Ongoing Eric Delgado 9/1/2017
Establish 3 sampling plans - SW / soil / DW Ongoing EU-REOC 8/29/2017
DQOs for sampling (Arkema ??) Ongoing EU-REOC 8/29/2017
IMAAC Modeling for Arkema Chemical Plant Ongoing EU/BIlI 8/29/2017
Maintain situational awareness for Arkema Chemical Plant Ongoing EU/BIlI 8/30/2017
Detailed Operational Plan for Arkema Deployment / Response  |Ongoing EU/SO/OPS 8/30/2017
Revisit Reporting Schedule Ongoing RIC/Carroll 8/29/2017




LRV to Houston date unknown
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